
Total Expenditures 12/2016 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019 12/2019
Quarterly Projection $164,000 $392,000 $400,000 $400,000 $1,759,858 $2,154,415 $2,376,973 $2,476,973 $3,106,973 $3,522,473 $2,114,333 $2,914,333 $2,251,833
Cumumlative Projected Expenditures $164,000 $556,000 $956,000 $1,356,000 $3,115,858 $5,270,273 $7,647,247 $10,124,220 $13,231,193 $16,753,667 $18,868,000 $21,782,333 $24,034,167
Actual Quarterly Expend (from QPRs) $76,538 $245,207 $333,758 $354,063 $0 $0 $0 $0 $0 $0 $0 $0 $0
Cum. Actual Expenditures (QPR's) $76,538 $321,746 $655,504 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567

3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 6/2022 9/2022 12/2022
Quarterly Projection $2,070,833 $2,168,750 $1,179,450 $606,250 $638,350 $606,200 $606,000 $678,000 $756,000 $150,000 $200,000 $100,000
Cumumlative Projected Expenditures $26,105,000 $28,273,750 $29,453,200 $30,059,450 $30,697,800 $31,304,000 $31,910,000 $32,588,000 $33,344,000 $33,494,000 $33,694,000 $33,794,000
Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Cum. Actual Expenditures (QPR's) $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567 $1,009,567

$0 $1 $1 $1
$3

$5
$8

$10

$13

$17
$19

$22
$24

$26
$28

$29 $30 $31 $31 $32 $33 $33 $33 $34 $34

$0 $0 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1 $1

$0

$5

$10

$15

$20

$25

$30

$35

$40

3/
20

17

9/
20

17

3/
20

18

9/
20

18

3/
20

19

9/
20

19

3/
20

20

9/
20

20

3/
20

21

9/
20

21

3/
20

22

9/
20

22

M
ill

io
ns

[Grantee] Disaster Recovery Program 
Total CDBG-DR Grant Expenditures

Cumumlative Projected Expenditures

Cum. Actual Expenditures (QPR's)



ADMINISTRATION 12/2016 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Quarterly Projection $62,000 $42,000 $100,000 $100,000 $50,000 $50,000 $50,000 $50,000 $50,000 $75,000 $75,000 $75,000
Cumumlative Projected Expenditures $62,000 $104,000 $204,000 $304,000 $354,000 $404,000 $454,000 $504,000 $554,000 $629,000 $704,000 $779,000
Actual Quarterly Expend (from QPRs) -$                  718$                 41,081$           62,066$           -$                  -$  -$  -$  -$  -$  -$  -$                  
Cum. Actual Expenditures (QPR's) -$                  718$                 41,800$           103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        

12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 6/2022 9/2022 12/2022
Quarterly Projection $75,000 $75,000 $75,000 $85,700 $50,000 $50,000 $50,000 $50,000 $50,000 $100,000 $50,000 $100,000 $100,000
Cumumlative Projected Expenditures $854,000 $929,000 $1,004,000 $1,089,700 $1,139,700 $1,189,700 $1,239,700 $1,289,700 $1,339,700 $1,439,700 $1,489,700 $1,589,700 $1,689,700
Actual Quarterly Expend (from QPRs) -$                  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$                  
Cum. Actual Expenditures (QPR's) 103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        103,866$        
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[Grantee] Disaster Recovery Program 
Administrative Expenditures

Cumumlative Projected
Expenditures

Cum. Actual Expenditures (QPR's)



PLANNING 12/2016 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Quarterly Projection $102,000 $350,000 $300,000 $300,000 $600,000 $260,000 $225,000 $300,000 $100,000 $300,000 $300,000 $300,000
Cumumlative Projected Expenditures $102,000 $452,000 $752,000 $1,052,000 $1,652,000 $1,912,000 $2,137,000 $2,437,000 $2,537,000 $2,837,000 $3,137,000 $3,437,000
Actual Quarterly Expend (from QPRs) 76,538$           244,489$        292,677$        291,466$        -$                  -$  -$  -$  -$  -$  -$  -$                  
Cum. Actual Expenditures (QPR's) 76,538$           321,027$        613,704$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        

12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 6/2022 9/2022 TOTAL
Quarterly Projection $100,000 $150,000 $125,000 $125,000 $150,000 $182,100 $150,000 $150,000 $150,000 $150,000 $100,000 $100,000 $5,069,100
Cumumlative Projected Expenditures $3,537,000 $3,687,000 $3,812,000 $3,937,000 $4,087,000 $4,269,100 $4,419,100 $4,569,100 $4,719,100 $4,869,100 $4,969,100 $5,069,100 $5,069,100
Actual Quarterly Expend (from QPRs) -$                  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$                  
Cum. Actual Expenditures (QPR's) 905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        905,170$        
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[Grantee] Disaster Recovery Program 
Planning Expenditures

Cumumlative Projected
Expenditures

Cum. Actual Expenditures (QPR's)



INFRASTRUCTURE-DRAINAGE PROJECTS 12/2016 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Quarterly Projection $299,000 $687,833 $712,833 $737,833 $1,567,833 $1,758,333 $1,739,333 $2,539,333
Blanco Gardens $210,000 $210,000 $210,000 $210,000 $1,040,000 $1,040,000 $1,040,000 $1,040,000
Clarewood/Barbara Drive $0 $0 $25,000 $50,000 $50,000 $50,000 $50,000 $25,000
Midtown $14,000 $14,500 $14,500 $14,500 $14,500 $205,000 $191,000 $191,000
Uhland Rd $75,000 $80,000 $80,000 $80,000 $80,000 $80,000 $75,000 $900,000
Blanco Riverine $0 383,333 383,333 383,333 383,333 383,333 383,333 383,333
Cumumlative Projected Expenditures $299,000 $986,833 $1,699,667 $2,437,500 $4,005,333 $5,763,667 $7,503,000 $10,042,333
Blanco Gardens $210,000 $420,000 $630,000 $840,000 $1,880,000 $2,920,000 $3,960,000 $5,000,000
Clarewood/Barbara Drive $0 $0 $25,000 $75,000 $125,000 $175,000 $225,000 $250,000
Midtown $14,000 $28,500 $43,000 $57,500 $72,000 $277,000 $468,000 $659,000
Uhland Rd $75,000 $155,000 $235,000 $315,000 $395,000 $475,000 $550,000 $1,450,000
Blanco Riverine $0 $383,333 $766,667 $1,150,000 $1,533,333 $1,916,667 $2,300,000 $2,683,333
Actual Quarterly Expend (from QPRs) -$                 
Cum. Actual Expenditures (QPR's) -$                 -$  -$  -$  -$  -$  -$  -$  

12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 6/2022 9/2022 TOTAL
Quarterly Projection $2,076,833 $1,845,833 $1,968,750 $968,750 $406,250 $406,250 $406,200 $406,000 $478,000 $506,000 $0 $0 $19,511,200
Blanco Gardens $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,000,000
Clarewood/Barbara Drive $562,500 $562,500 $562,500 $562,500 $0 $0 $0 $0 $0 $0 $0 $0 $2,500,000
Midtown $191,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $850,000
Uhland Rd $940,000 $900,000 $900,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,190,000
Blanco Riverine $383,333 $383,333 $506,250 $406,250 $406,250 $406,250 $406,200 $406,000 $478,000 $506,000 $6,971,200
Cumumlative Projected Expenditures $12,119,167 $13,965,000 $15,933,750 $16,902,500 $17,308,750 $17,715,000 $18,121,200 $18,527,200 $19,005,200 $19,511,200 $19,511,200 $19,511,200
Blanco Gardens $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000
Clarewood/Barbara Drive $812,500 $1,375,000 $1,937,500 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $2,500,000
Midtown $850,000 $850,000 $850,000 $850,000 $850,000 $850,000 $850,000 $850,000 $850,000 $850,000 $850,000 $850,000
Uhland Rd $2,390,000 $3,290,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000 $4,190,000
Blanco Riverine $3,066,667 $3,450,000 $3,956,250 $4,362,500 $4,768,750 $5,175,000 $5,581,200 $5,987,200 $6,465,200 $6,971,200 $6,971,200 $6,971,200
Actual Quarterly Expend (from QPRs) -$                 
Cum. Actual Expenditures (QPR's) -$                 -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  
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Public Infrastructure 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 2,175 4,835 8,250 13,529

# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 2,175 2,660 3,415 5,279
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR Reporting) 0

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements 0 0 0 0 575
Dike/dam/stream-river bank repairs

# of Linear Feet of Public Improvements 0 0 75 75 75
Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements 0 2175 2585 3340.25 4628.5

Public Infrastructure 12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 7/2022 10/2022
Projected Linear Feet of Public Improvements 16,633 19,252 21,116 21,116 21,116 21,116 21,116 21,116 21,116 21,116 21,116 21,116

# of Linear Feet of Public Improvements (Quarterly Projection) 3,104 2,619 1,864 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Populated from QPR Reporting)

Quarterly Projections by Activity Type:
Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements 575 575 575 0 0 0 0 0 0 0 0 0
Dike/dam/stream-river bank repairs

# of Linear Feet of Public Improvements 75 0 0 0 0 0 0 0 0 0 0 0
Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements 2454 2044 1289 0 0 0 0 0 0 0 0 0
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[Grantee] Disaster Recovery Program
Public Infrastructure Accomplishments

Projected Linear Feet of Public
Improvements

Actual Linear Feet of Public
Improvements

DRGR Activity Types: (1) Constr/Reconst of water/sewer lines or systems; (2) Dike/dam/
stream-river bank repairs; and (3) Rehab/Reconstr of a public improvement



Residential Rehab and Reconstruction 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Projected Units - 65 7 17 29 41 53 65

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0
Owner-occupied - total 43 units 0 5 6 8 8 8 8
Rental - total 22 units 0 2 4 4 4 4 4
Actual Units 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0
Owner-occupied 
Rental 

Residential Rehab and Reconstruction 12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 7/2022 10/2022
Projected Units - 65 0 0 0 0

# of Housing Units (Quarterly Projection)
Owner-occupied - total 43 units
Rental - total 22 units
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting)
Owner-occupied 
Rental 
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[Grantee] Disaster Recovery Program
Residential Rehab & Reconstruction Accomplishments

Projected Units - 65

Actual Units



Public Facilities 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Projected Facilities 0 0 0 0 0 0 0 2,175 4,835 9,006 15,039

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 0 2,175 2,660 4,171 6,034
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting) 0

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities

# of Public Facilities 0
Construction/reconstruction of water lift stations

# of Public Facilities 0
Construction/reconstruction of water/sewer lines or systems

# of Liner Feet of Public Facilities 0 0 0 0 575
Dike/dam/stream-river bank repairs

# of Linear Feet of Public Facilities 0 0 75 75 75
Rehabilitation/reconstruction of a public improvement

# of Liner Feet of Public Facilities 0 2175 2585 4096 5384

Public Facilities 12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 6/2022 10/2022
Projected Facilities 34,914 69,342 9,925 10,753 11,581 12,409 13,237 14,065 14,893 15,721 16,549 16,549

# of Public Facilities (Quarterly Projection) 3,859 3,374 2,692 828 828 828 828 828 828 828 828 0
Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0
# of Public Facilities (Populated from QPR Reporting)

Quarterly Projections by Activity Type:
Acquisition, construction,reconstruction of public facilities

# of Public Facilities
Construction/reconstruction of water lift stations

# of Public Facilities
Construction/reconstruction of water/sewer lines or systems

# of Liner Feet of Public Facilities 575 575 575
Dike/dam/stream-river bank repairs

# of Linear Feet of Public Facilities 75 0 828 828 828 828 828 828 828 828 828 0
Rehabilitation/reconstruction of a public improvement

# of Liner Feet of Public Facilities 3209 2799 1289 0 0 0 0 0 0 0 0 0
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[Grantee] Disaster Recovery Program 
Public Facilities Accomplishments

Projected Facilities

Actual Facilities

DRGR Activity Types: (1) Acq, constr, reconstr of public facilities; (2) Constr/reconstr of water lift 
stations; (3) Constr/reconstr of water/sewer lines or systems; (4) Dike/dam/stream-river bank 
repairs; and (5) Rehab/reconstr of public facilities



Economic Development 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Projected Jobs 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0

# of Permanent Jobs Created 0
# of Permanent Jobs Retained 0

Economic Development 12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 7/2022 10/2022
Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0
Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Populated from QPR Reporting)

# of Permanent Jobs Created
# of Permanent Jobs Retained
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[Grantee] Disaster Recovery Program 
Economic Development Accomplishments

Projected Jobs

Actual Jobs

DRGR Measure Types: (1) # of Permanent Jobs Created; and (2) # of Permanent Jobs Retained
E
s
t



Homeownership Assistance 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0

Homeownership Assistance 12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 7/2022 10/2022
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection)
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting)
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[Grantee] Disaster Recovery Program 
Homeownership Assistance Accomplishments

Projected Units

Actual Units



Construction of New Housing 3/2017 6/2017 9/2017 12/2017 3/2018 6/2018 9/2018 12/2018 3/2019 6/2019 9/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection) 0
Actual Units 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting) 0

Construction of New Housing 12/2019 3/2020 6/2020 9/2020 12/2020 3/2021 6/2021 9/2021 12/2021 3/2022 7/2022 10/2022
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Quarterly Projection)
Actual Units 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Populated from QPR Reporting)
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[Grantee] Disaster Recovery Program
New Housing Construction Accomplishments

Projected Units

Actual Units


